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6 Projects in RFP/ITB Phase

Project Number & Name Phase

T162-1 Campbellton Road Sidewalks ITB

T244 Campbellton Road @ Boat Rock Road/New Hope Road RFP

T246 Cascade Road over Niskey Creek ITB

T253 Porter Terry Road over Little Pea Creek Bridge Replacement RFP

T254 Cochran Road over Deep Creek Bridge Replacement RFP

T255 Cochran Road over Camp Creek Bridge Replacement RFP

16 Projects in Design Phase

Project Number & Name Phase

T009 Fairburn Road - Phase I Design

T162-2 Boat Rock Sidewalks Design

T162-3 New Hope Road Sidewalks Design

T188 Buffington Road - Phase II Design

T209 SR 279 (Old National Highway) Transit-Oriented Development Design

T212 Oakley Industrial Boulevard Design

T213 Cascade-Palmetto Highway at Cedar Grove Road/Ridge Road Design

T227 Butner Road over Camp Creek Design

T242 Butner Road at Stonewall Tell Road Design

T245 Fairburn Pedestrian Improvements Design

T249 Safe Routes to School (Love Nolan Elementary School, Sandtown Middle 

School and Seaborn Elementary School)

Design

T250 Butner Road at Camp Creek Parkway Design

T251 South Fulton Comprehensive Transportation Plan Design

T252 SRTS at Bethune Elementary School Design

T257 Wolf Creek Multi-Use Trail Design

T258 Campbellton Road @Stonewall Tell Road Design

4 Projects in Construction Phase

Project Number & Name Phase

T040 Cochran Mill Road over Pea Creek Construction

T211 SR 279 (Old National Highway) ATMS Construction

T248 Traffic Control Center Construction

T256 Danforth Road Sidewalks Construction

1 Project(s) Completed

Project Number & Name Phase

T241 Bethsaida Road over Morning Creek Tributary Completed
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•The Federal dollar amounts shown in the “Projected Cost” sections represent the total as 

approved in the Atlanta Regional Commission (ARC) Transportation Improvement Program 

(TIP) for fiscal years 2012-2017.

•The percentages indicate the percent of the total amount that will be funded with Federal 

funds. For example: If the phase estimate is $100,000 and the Federal percentage is 80%, a 

maximum of $80,000 in Federal funding is approved for the project.

•The prime amounts and percentages that are listed under the “Contract Information” section 

for each project include the totals for both the prime and non-MFBE subcontractor(s).

•The description of the various phases outlined in the factsheet is as follows:

Design

Concept Report A consensus beginning recommendation, idea, or starting 

point of a transportation solution to an identified 

transportation need.

Environmental Provided in accordance with the National Environmental 

Policy Act (NEPA) that requires public disclosure of 

environmental impacts before project decisions are made

Preliminary Plan Once the database is obtained and the concept is approved, 

the design continues with preliminary design up to the point 

of beginning the final right-of-way plans.

Right-of- Way 

(ROW) Plan

Design that will include property owner’s name, location of 

the  proposed ROW, construction limits, driveway locations, 

drainage outfalls, etc.

Final Plans Begin with the approval of the environmental document and 

the distribution of the preliminary field plan review report.

ROW Acquisition Once ROW plans are approved , a property owner’s meeting 

will be held in accordance with GDOT’s rules and 

regulations. Procedures will follow federal guidelines for 

acquisition regardless of whether federal and state funds are 

used for acquisition.

Utility Relocation All requests for utility relocation  plans and utility 

adjustments must go to the respective utility owners through 

the district utility office.

Construction It is the execution and administration of the contract 

documents . At the construction stage, the contractor begins 

to perform the tasks detailed in the contract.

GENERAL NOTES
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GENERAL NOTES

The plan development process, start to finish, is illustrated below.

CMAQ CongestionMitigation and Air Quality

FED Federal

GRB Guarantee Revenue Bond

HPP High Priority Projects

LCI Livable Center Initiatives

LMIG Local Maintenance Improvement Grant

LOC Local Jurisdiction/Municipality

LR Long Range

NHS National Highway System

Q10/Q11 Bridge (On System)/ Bridge (Off System)

SPR System Planning and Research

SRTS Safe Routes to School

STATE State Funds

STP Surface Transportation Program (L200 – L250)

TE Transportation Enhancement

The acronyms for the fund types, identified in the “Projected Cost” sections, are defined as

follows:
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Project Project Name From / At To Type

T008 GDOT Cascade Road Danforth Road Atlanta City Limits Upgrade

T019 Buffington Road Flat Shoals Road Old Bill Cook Upgrade

T022 Enon Road Camp Creek Bridge

T023  GDOT Fairburn Road CSX Railroad Bridge

T037 GDOT Old Fairburn Road Camp Creek Bridge

T039 Johnson Road Peeks Creek Bridge

T042 Rico Tatum Road Cedar Creek Bridge

T069 South Fulton Parkway Cochran Mill Road Rivertown Road Build 0 > 2

T077H Flat Shoals Road Feldwood Road Oakley Road Sidewalks

T077J Danforth Road New Hope Road Atlanta City Limits Sidewalks

T077K New Hope Road Danforth Road Cascade Road Sidewalks

T084 Cochran Mill Road Little Pea Creek Bridge

T108 GDOT Fayetteville Road CSX Rail Road Bridge

T117 Old National Highway 200 ft. South of Flat Shoals Road 400 ft. North of Flat Shoals Road Streetscape

T123 Will Lee Road Welcome All Road Ben Hill Road/ Roosevelt Hwy Bike/Ped

T140  GDOT Buffington Road Morning Creek Tributary Bridge

T169 Cascade Road Cascade Road / Danforth Road 500' past Melbenan Drive / Cascade Road Lighting

T172 Cascade Road Publix shopping center entrance Traffic Signal

T175 Garretts Ferry Road River Tributary Bridge

T178 Johnson Road Line Creek Bridge

T180 Red Oak Road Red Oak Road Flat Shoals Road Traffic Signal

T181 McClure Road Line Creek Bridge

T185 GDOT Cascade Palmetto Highway Deep Creek Bridge

T186 GDOT Cascade Palmetto Highway Bear Creek Bridge

T208 Cascade Palmetto Highway Wilkerson Mill Road Intersection

T215 Campbellton Road Randolf Elementary School Intersection

T216 Cascade Road Fulton Industrial Boulevard Atlanta City Limits

T221 GDOT SR 6/Camp Creek Parkway Butner Road Int Imp

T226 Oakley Road Broadnax Creek Bridge

T234 Stonewall Tell Road Camp Creek Bridge

T236 GDOT SR 6/Camp Creek Parkway Merk Road Int Imp

T237 GDOT Cascade Palmetto Highway Camp Creek Bridge

T243 Reynolds Road Westlake Parkway Intersection

Project Project Name From / At To Type

T009 Fairburn Road Cascade Road North Utoy Creek Bike & Ped

T25 Bethune Elementary School Safe Routes

T040 Cochran Mill Road Pea Creek Bridge

T162-1 Campbellton Road Ennon Road Suber Road Sidewalks

T162-2 Boat Rock Road Campbellton Road Fulton Industrial Boulevard Sidewalks

T162-3 New Hope Road Versailes Road Campbellton Road Sidewalks

T188 Buffington Road (Phase II) Old Bill Crook Road Roosevelt Highway Upgrade

T209 College Park Old National Highway Flat Shoals Road Sullivan Road Streetscape

T210 GDOT South Fulton Parkway I-285 Douglas County Access Management

T211 Old National Highway I-285 Jonesboro Road ATMS

T212 CID/FU Oakley Industrial Boulevard Fayetteville Road SR 138  Jonesboro Road Upgrade

T213 /GD Cascade Palmetto Highway Cedar Grove / Ridge Road Intersection

T227 Butner Road Camp Creek Bridge

T241 Bethsaida Road Bethsaida Road Morning Creek Tributary Bridge

T242 Butner Road Stonewall Tell Road Intersection

T244 Campbellton Road Boad Rock/ New Hope Road Intersection

T245 Fairburn Road Village Drive 650' south of Cascade Road Sidewalks

T246 Cascade Road Niskey Creek Bridge

T249 Lee, Seaborn Elementary 4600 Scarbrough  Road SRTS

T249 Noland, Love T. Elementary 2725 Creel Road SRTS

T249 Sandtown Middle 5400 Campbellton Road SRTS

T250 Butner Road Butner Road Camp Creek Parkway Intersection

T253 Porter Terry Road Little Pea Creek Bridge

T254 Cochran Road Deep Creek Bridge

T255 Cochran Road Camp Creek Bridge

T256 Wolf Creek Trail Bike & Ped

T257 Campbellton Road Campbellton Road Stonewall Tell Road Intersection

T258 Danforth Road New Hope Road Atlanta City Limits Sidewalks



Fulton County Department of Public Works

Upgrade

7

FS-130ARC No. PI 0000191

T009 Fairburn Road Upgrade

District

This project is located on Fairburn Road from west of the Cascade Road intersection to approximately 160 feet north of the 

North Utoy Creek. The project includes the design of four pedestrian bridges over South Utoy Creek and North Utoy 

Creek. The typical section of Fairburn Road is two 12-foot lanes, curb and gutter and 10-foot multi-use sidewalks on both 

sides of Fairburn Rd.

Total Parcels 7 Acquired 7 Remaining 0

Project Phase: Design

$175,618 $0 $175,618

$55,531 $0 $55,531

2000 TE

2004 STP

LOCTBD

TBD LOC

Design phase completed. Project shelved due to construction timing with City of Atlanta 54-inch waterline. Fulton County 

will seek Transportation Enhancement (TE) funds for construction of the project, when available.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified: 11/22/06

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 6/9/1998 A 7/11/2000 A $68,306 $68,306

7/12/2000 A 6/1/2001 A $28,280 $28,280

7/12/2000 A 5/9/2006 A $114,841 $114,841

7/30/2003 A 11/22/2006 A $0 $0

8/15/2003 A 10/30/2007 A $110,248 $110,248

8/1/2003 A 11/22/2006 A $229,000

TBD TBD

TBD TBD

PROJECT STATUS:

$229,000

$20,000

$726,040

ActualProject

54

17

$120,000 $0 $201,675 Final

$0 $0 $229,000 Final

$0 $0 $20,000 N/A

$0 $0 $726,040 Final

$321,675

$229,000

$20,000

$726,040

$120,000 $0 $1,176,715 $1,296,715

Cost

$93,247 $0 $93,247 29Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 1



Fulton County Department of Public Works

Bridge Improvement

7

FS-140ARC No. PI 771275

T040 Cochran Mill Road over Pea Creek

District

The existing bridge was constructed in 1935. The bridge structure is in poor condition with deterioration of the timber deck 

and the steel superstructure has extensive corrosion. The bridge’s sufficiency rating is 21.44. Replacing this bridge will 

bring it up to current design standards and in doing so will improve the operation and safety of this roadway. The typical 

section on the road will be two 12-foot travel lanes with 10-foot shoulders (6.5 feet paved) and rural side ditch sections. 

The typical bridge section will be two 12-foot travel lanes with 2-foot shoulders and 10-foot sidewalks. The major structure 

is a 60’x 52’ bottomless culvert. The proposed structure will be a prefabricated 60’x 45’6” arch bridge and culvert. The 

culvert width will allow for an onsite detour during the bridge replacement and also provides additional width for bike 

traffic.

Total Parcels 7 Acquired 7 Remaining 0

Project Phase: Construction

$930,880 $0 $930,880

$0

2009 LOC

2011 LOC

LOC2012

2012 Q11

Completed bridge demolition. Foundation was paved on site and the bottomless culvert was installed. Contractor started to 

fill road base.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 11/17/2008 A 9/15/2009 A $37,500 $37,500

2/1/2010 A 2/17/2010 A $3,500 $3,500

9/16/2009 A 7/20/2010 A $42,000 $42,000

2/18/2010 A 9/22/2010 A $6,000 $6,000

8/3/2010 A 11/10/2011 A $139,275 $118,798

2/4/2011 A 12/1/2011 A $39,523

7/2/2012 A 1/21/2012 A $0

7/2/2012 A 8/19/2013 $0

PROJECT STATUS:

$39,523

$50,000

$930,880

ActualProject

100

0

$0 $0 $228,275 Final

$0 $0 $39,523 Final

$0 $0 $50,000 Final

$930,880 $0 $0 Bid

$228,275

$39,523

$50,000

$930,880

$930,880 $0 $317,798 $1,248,678

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 2



Fulton County Department of Public Works

Sidewalk

7

FS-AR 179ARC No. PI 0006275

T162-1 Campbellton Road Sidewalks

District

The project will connect pedestrians to three planned activity centers, schools, parks, and homes. The project consists of 10-

foot wide sidewalks, 2-foot wide grass strip, 2.5-foot wide curb and gutter and lighting on both sides along Campbellton 

Road from Enon Road to Reynolds Road, which is approximately 2.2 miles. The pedestrian lighting will have a breakaway 

design.

Total Parcels 77 Acquired 77 Remaining 0

Project Phase: ITB

$128,062 $0 $128,062

$74,640 $0 $74,640

2005 LCI

LOC2012

2013 TE/LCI

The Department of Facilities and Transportation Services requested from FHWA authorization to use federal funds for 

pedestrian lighting and utility relocations. GDOT submitted a lighting agreement to the department for execution. 

Department plans to seek board's approval in January. Project will be bid for construction as soon as GDOT issues a 

Notice to Proceed (NTP).

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified: 06/30/2011

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 3/16/2005 A 4/3/2007 A $76,976 $76,976

1/6/2006 A 6/11/2007 A $20,570 $20,570

4/30/2007 A 12/14/2007 A $47,393 $47,393

6/27/2008 A 11/25/2008 A $21,290 $21,290

12/17/2007 A 6/30/2011 A $152,879 $111,948

1/16/2009 A 6/30/2011 A

11/29/2012 4/13/2013 $0

4/30/2013 4/30/2014 $0

PROJECT STATUS:

$406,666

$150,000

$4,733,640

ActualProject

40

23

$200,000 $0 $120,914 Final

$0 $0 $406,666 Final

$0 $0 $150,000 Final

$4,186,912 $0 $546,728 Final

$320,914

$406,666

$150,000

$4,733,640

$4,386,912 $0 $1,224,308 $5,611,220

Cost

$118,212 $0 $118,212 37Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 3



Fulton County Department of Public Works

Sidewalks

7

ARC No. PI 0006275

T162-2 Boat Rock Sidewalks

District

The project consists of 8-foot wide sidewalks and pedestrian lighting along Boat Rock Road between Campbellton Road 

and Fulton Industrial Boulevard, which is approximately 1.6 miles. The project will connect pedestrians to planned activity 

centers, schools, parks, and homes.

Total Parcels 0 Acquired 0 Remaining 0

Project Phase: Design

$79,899 $0 $79,899

$46,569 $0 $46,569

TBD TBD

TBD TBD

TBDTBD

TBD TBD

Project is in design phase. Concept Report and environmental document approved on April 3 and  June 11, 2007, 

respectively.  Preliminary plans are on hold. County plans to apply for federal funds in the next solicitation for projects.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 3/16/2005 A 12/15/2006 A $47,608 $47,608

1/6/2006 A 6/11/2007 A $0 $0

TBD TBD $0

TBD TBD $0

TBD TBD $0

TBD TBD $0

TBD TBD $0

TBD TBD $0

PROJECT STATUS:

$250,000

$150,000

$2,000,000

ActualProject

40

23

$0 $0 $200,220 Final

$0 $0 $250,000 Concept

$0 $0 $150,000 Concept

$0 $0 $2,000,000 Concept

$200,220

$250,000

$150,000

$2,000,000

$0 $0 $2,600,220 $2,600,220

Cost

$73,752 $0 $73,752 37Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 4



Fulton County Department of Public Works

Sidewalks

7

FS-235ARC No. PI 0006275

T162-3 New Hope Road Sidewalks

District

The project consists of 8-foot sidewalks and pedestrian lighting along New Hope Road between Campbellton Road and 

Versailles Road, which is approximately 0.5 miles. The project will connect pedestrians to planned activity centers, 

schools, parks, and homes.

Total Parcels 0 Acquired 0 Remaining 0

Project Phase: Design

$50,380 $0 $50,380

$29,363 $0 $29,363

2013 TBD

2014 TBD

TBD2015

2015 TBD

On December 14, ARC processed the fourth quarter TIP amendment of 2012 granting the County federal funds for the 

Right-of-way, utility relocation and construction of the project. Fulton County will soon issue a Notice-to-proceed to the 

consultant to commence with preliminary design.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 3/16/2005 A 7/28/2011 $19,834 $19,834

6/6/2006 A 6/11/2007 A $0 $0

TBD TBD $0

TBD TBD $0

TBD TBD $0

TBD TBD $0

TBD TBD $0

TBD TBD $0

PROJECT STATUS:

$150,000

$100,000

$1,000,000

ActualProject

40

23

$0 $0 $126,247 Final

$120,000 $0 $30,000 Concept

$80,000 $0 $20,000 Concept

$800,000 $0 $200,000 Concept

$126,247

$150,000

$100,000

$1,000,000

$1,000,000 $0 $376,247 $1,376,247

Cost

$46,504 $0 $46,504 37Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 5



Fulton County Department of Public Works

Upgrade

7

FS-AR-BP087BARC No. PI 0007096

T188 Buffington Road- Phase II

District

This project extends along Buffington Road from Royal South Parkway to Roosevelt Highway as a two 12-foot lane 

upgrade with 5-foot wide sidewalks on the east side and 5 to 6-foot wide sidewalks on the west side. The proposed project 

includes the addition of curb and gutter, a 2-foot wide grass strip and turning lanes at intersections located at the Vulcan 

plant, the Coca Cola plant, South Fulton Parkway Spur ramps and Roosevelt Highway. Signal modifications along 

Buffington Road at Sable Run Road, Naturally Fresh Blvd. and Roosevelt Highway will also be included.

Total Parcels 42 Acquired 20 Remaining 22

Project Phase: Design

$98,159 $0 $98,159

$51,989 $0 $51,989

2005

2013 FED

FED2014

2014 CMAQ

On December 14, ARC processed the fourth quarter TIP amendment of 2012 granting the County federal funds for the 

Right-of-way, utility relocation and construction of the project. Fulton County will soon re-schedule the construction 

letting of the project. Meanwhile, the consultant is scheduling a Final Field Plan review (FPPR).

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 4/21/2005 A 10/26/2006 A $44,597 $40,738

2/1/2006 A 5/4/2007 A $5,864 $4,864

2/1/2006 A 3/24/2010 A $58,221 $58,167

1/15/2010 A 8/18/2011 A $34,292 $27,783

2/8/2010 A 1/11/2013 $82,223 $59,495

9/22/2011 A 3/11/2013 $0

9/31/2013 1/14/2013 $0

9/31/2013 9/2/2014 $0

PROJECT STATUS:

$250,000

$435,000

$2,000,153

ActualProject

52

27

$0 $0 $190,148 Final

$200,000 $0 $50,000 Final

$348,000 $0 $87,000 Final

$1,600,000 $0 $400,153 Final

$190,148

$250,000

$435,000

$2,000,153

$2,148,000 $0 $727,301 $2,875,301

Cost

$40,000 $0 $40,000 21Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 6



Fulton County Department of Public Works

Sidewalk Improvement

7

FS-195ARC No. PI 0006912

T209 Old National Hwy (SR 279) Pedestrian Facilities

District

The project consists of a transit-oriented streetscape along both sides of Old National Highway (S.R. 279) beginning at the 

northerly limit of Flat Shoals Road and continues through the Sullivan Road intersection. Design of sidewalk system for 

both sides of Old National Highway consists of 2-foot wide stamped concrete installed at the back of the existing  curb and 

a 5 to 6-foot wide sidewalk. Areas behind the sidewalk will be landscaped and new pedestrian lighting fixtures will be 

installed. The project will also provide upgrades and/or replacement of existing traffic signal poles. The project length is 

2.7 miles.

Total Parcels 109 Acquired 0 Remaining 109

Project Phase: Design

$237,280 $0 $237,280

$2,973 $0 $2,973

2008 LOC

2013 FED

LOC2014

2014 STP/TE

On December 14, ARC processed the fourth quarter TIP amendment of 2012 granting the County federal funds for the 

Right-of-way, utility relocation and construction of the project. Consultant is finalizing right-of-way plans and the final 

plans are underway. Consultant will seek a field plan review as soon as GDOT approved the final plans.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 9/3/2008 A 6/22/2009 A $63,000 $57,000

1/9/2009 A 2/22/2010 A $25,000 $25,000

6/25/2009 A 9/30/2010 A $50,000 $50,000

8/20/2010 A 12/14/2011 A $15,000 $15,000

8/20/2010 A 5/3/2013 $117,250 $9,250

1/19/2012 A 5/18/2013 $0

9/31/2013 12/22/2013 $0

9/31/2013 9/30/2014 $0

PROJECT STATUS:

$640,000

$150,000

$2,750,000

ActualProject

88

1

$0 $0 $270,251 Final

$512,000 $0 $128,000 Preliminary

$120,000 $0 $30,000 Preliminary

$2,200,000 $0 $550,000 Preliminary

$270,251

$640,000

$150,000

$2,750,000

$2,832,000 $0 $978,251 $3,810,251

Cost

$29,998 $0 $29,998 11Other:

Note: The Prime is also a Minority Female Business Enterprise (MFBE)

Funds

Schedule date followed by an 'A' denotes an actual date 7



Fulton County Department of Public Works

Arterial Communication

7

FS-199ARC No. PI 0006731

T211 Old National (SR 279) ATMS

District

This project consists of the installation of a wireless communication system and closed circuit television (CCTV) cameras 

along Old National Highway/SR 279 from Jonesboro Road to Sullivan Road for approximately 5.208 miles.  The purpose 

of this project is to enable arterial traffic monitoring, signal control and quicker incident response along Old National 

Highway/SR 279. An intelligent Transportation System (ITS) will allow for improved progression and traffic surveillance. 

ITS will provide the ability to control signal timing and effectively manage traffic backup due to incidents along the 

roadway. The ITS system will allow for a more orderly progression of traffic through the Old National Highway/SR 279.

Total Parcels 0 Acquired 0 Remaining 0

Project Phase: Construction

$596,597 $0 $596,597

$0

2008 LOC

2012 CMAQ

On October 15, Fulton County issued a Notice-to-proceed to consultant. Consultant submitted pole calculations and 

drawings to GDOT for review and approval.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified: N/A

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 9/3/2008 A 6/22/2009 A $85,000 $84,000

10/15/2008 A 2/22/2010 A $35,000 $35,000

5/22/2009 A 8/19/2010 A $60,000 $60,000

9/28/2012 9/28/2012 $28,000 $0

8/20/2010 A 12/19/2011 A $132,400 $55,000

N/A N/A $0

N/A N/A $0

10/15/2012 10/14/2013 A $0

PROJECT STATUS:

$0

$0

$596,597

ActualProject

100

$0 $0 $340,400 Final

$0 $0 $0 N/A

$0 $0 $0 N/A

$596,597 $0 $0 Bid

$340,400

$0

$0

$596,597

$596,597 $0 $340,400 $936,997

Cost

$0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 8



Fulton County Department of Public Works

Upgrade

7

FS-202B1ARC No. PI 0006913

T212 Oakley Industrial Boulevard Road Upgrade Improvement

District

This project is the widening of Oakley Industrial Boulevard from Fayetteville Road to Jonesboro Road. The construction 

will add a two-way left turn lane to the existing two-lane section of Oakley Industrial Boulevard. The shoulder will be a 12-

foot urban shoulder with a 5-foot wide sidewalk. At the eastern terminus with Jonesboro Road, Oakley Industrial 

Boulevard will flare to two lanes in each direction with a 20-foot raised median to accommodate future potential widening 

beyond three lanes.

Total Parcels 28 Acquired 28 Remaining 0

Project Phase: Design

$320,000 $0 $320,000

$0 $0 $0

2005 LOC

2011

2013

2013 STP

Right of Way, Environmental and Utilities have been certified and the project is authorized for construction as of 

10/01/12. GDOT staff is reviewing the bid documents. Letting is expected in early 2013.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified: 6/01/2012

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 8/1/2005 A 3/23/2006 A

10/9/2006 A 10/10/2007 A

10/24/2006 A 10/24/2007 A

1/10/2008 A 12/15/2008 A

9/30/2009 A 11/14/2012

8/31/2011 6/14/2012

5/01/2013 11/15/2013

5/01/2013 11/20/2014

PROJECT STATUS:

$825,633

$788,739

$3,885,605

ActualProject

100

0

$0 $0 $320,000 Final

$0 $0 $825,633 Final

$0 $0 $788,739 Preliminary

$3,108,485 $0 $777,120 Preliminary

$320,000

$825,633

$788,739

$3,885,605

$3,108,485 $0 $2,711,492 $5,819,977

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 9



Fulton County Department of Public Works

Intersection Improvement

7

FS-206ARC No. PI 0006864

T213 Cascade-Palmetto Hwy at Cedar Grove Road/Ridge Road

District

This project is to increase the safety and operations of SR 154 in Fulton County. The improvement will mitigate the limited 

sight distance at the intersection and eliminate the operation of  a five-leg intersection. The existing intersection will be 

shifted north of its current location with the east approach of Cedar Grove teeing into SR 154, south of the proposed  

roundabout. Ridge Road and Cedar grove Road (west approach) will intersect SR 154 at the proposed roundabout. SR 154 

will consist of  two 12-foot lanes with 6.5-foot paved shoulders and a 14-foot left turn lane south of the roundabout for the 

east approach of Cedar Grove Road. Cedar Grove Road and Ridge Road will both consist of two 11-foot lanes with 2-foot 

paved shoulders. The east approach of Cedar Grove Road will also have a 12-foot right turn lane.

Total Parcels 21 Acquired 0 Remaining 21

Project Phase: Design

$0 $0 $0

$0 $0 $0

2007 L230

2012 L230

2014 L230

GDOT is managing the design.  Final plans are 75% complete. Final appraisals for right-of-way acquisition are under 

review by ROW office. Project is currently scheduled for construction letting in August 2013.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 10/25/2005 A 3/11/2010 A

8/25/2008 A 1/19/2012 A

8/17/2009 A 1/24/2012 A

1/24/2012 A 3/21/2012 A

3/21/2012 A 8/27/2013

10/29/2012 4/27/2013

8/25/2013 4/20/2014

8/29/2013 8/14/2014

PROJECT STATUS:

$2,280,000

$35,000

$1,944,612

ActualProject

0

0

$0 $287,000 $0 Authorized

$2,280,000 $0 $0 Preliminary

$35,000 $0 $0 Concept

$1,944,612 $0 $0 Preliminary

$287,000

$2,280,000

$35,000

$1,944,612

$4,259,612 $287,000 $0 $4,546,612

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 10



Fulton County Department of Public Works

Bridge Improvement

7

N/AARC No. PI N/A

T227 Butner Road over Camp Creek

District

The bridge was constructed in 1946 and has a sufficiency rating of 19.  The proposed new bridge will accommodate four 

traffic lanes of 12-foot wide and 24-inch curb and gutter and 12-foot wide pedestrian sidewalk on the west side and 6-foot 

sidewalk on the east side. There will be one SB traffic lane, one NB left turn lane, one NB through traffic lane and one NB 

right turn lane. The proposed bridge consists of a single span 130-foot long with spill through end bents. The 

superstructure will consist of standard bulb tee (65-inch deep) precast pre-stressed concrete (PSC) beams supporting a cast-

in place concrete deck. The entire superstructure will be supported by two end bents on pile. Retaining walls will be 

required in all four quadrants to avoid encroachment on the FEMA floodplain for this site.

Total Parcels 7 Acquired 0 Remaining 7

Project Phase: Design

$150,631 $0 $150,631

$84,943 $0 $84,943

2008 LOC

2013 LOC

LOC2015

2015 LOC

Right-of-way (ROW) plans are under review. Consultant is coordinating this project with project T250. Both projects will 

be let to construction as one project. Funds are pending for right-of-way acquisition and construction. Project is on hold 

until the final plans for project T250 are ready.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 12/15/2008 A 6/10/2010 A $25,585 $25,543

N/A N/A $0 $0

6/24/2010 A 12/1/2011 A $37,980 $37,963

12/19/2011 A 7/30/2012 A $8,190 $8,190

6/24/2009 A 6/30/2013 $171,199 $102,633

11/23/2013 8/1/2014 $0

10/9/2014 12/20/2014 $0

10/9/2014 10/16/2015 $0

PROJECT STATUS:

$50,000

$100,000

$1,500,000

ActualProject

64

36

$0 $0 $242,954 Final

$0 $0 $50,000 Preliminary

$0 $0 $100,000 Preliminary

$0 $0 $1,500,000 Concept

$242,954

$50,000

$100,000

$1,500,000

$0 $0 $1,892,954 $1,892,954

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 11



Fulton County Department of Public Works

Bridge Improvement

7

FS-205ARC No. PI 0006469

T241 Bethsaida Road over Morning Creek Tributary

District

The project is approximately  .47 miles in length and begins 350 feet north of SR 138/Jonesboro Road and ends 150‘ east 

of Connell Road.  The construction of the project will includes a new bridge and road approaches. The typical cross section 

of the bridge consists of two 12-foot lanes (one in each direction), 4-foot wide bike lanes, and 2-foot gutter, and 6-foot 

wide sidewalks.  The new bridge will be one span with pre-stressed/post-tensioned concrete beams on concrete end bents. 

The typical cross section for the road approaches consists of two 12-foot lanes in each direction, 4-foot wide bike lanes, 

2.6-foot curb and gutter, 2-foot stamp concrete, and 5-foot sidewalks.

Total Parcels 10 Acquired 10 Remaining 0

Project Phase: Construction

$0 $0 $0

$0 $0 $0

2006 Q11

2010 LOC

2011 Q11

Construction work completed. Road is open to traffic. GDOT scheduled a final inspection with contractor on September 

21, 2012.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified: 01/20/11

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 9/5/2006 A 8/2/2007 A $0 $0

8/13/2007 A 1/7/2009 A $0 $0

10/22/2007 A 2/25/2009 A $0 $0

12/12/2008 A 3/11/2009 A $0 $0

3/2/2009 A 12/23/2010 A $20,000 $0

8/27/2009 A 1/10/2011 A $0

4/26/2011 A 2/10/2012 A $183,868

5/20/2011 A 8/31/2012 A $0

PROJECT STATUS:

$100,000

$183,868

$1,645,251

ActualProject

0

0

$0 $20,000 $0 Final

$0 $0 $100,000 Final

$0 $0 $183,868 Final

$1,316,201 $329,050 $0 Bid

$20,000

$100,000

$183,868

$1,645,251

$1,316,201 $349,050 $283,868 $1,949,119

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 12



Fulton County Department of Public Works

Intersection Improvement

7

FS-208ARC No. PI 0007533

T242 Butner Road at Stonewall Tell Road

District

This is an existing four-way un-signalized intersection. Butner Road crosses Stonewall Tell Road at a severe skew. The 

approach lanes are 12-foot wide with rural shoulders. There is no curb and gutter and no sidewalks for pedestrians. There 

are no provisions for turning lanes on any approach. The project proposes to upgrade and improve the existing conditions. 

to consider, but not be limited to: signalization, realignment of approaches with 12’ wide turning lanes, roundabout, 

pedestrian facilities to accommodate 5’ sidewalk, ADA ramps and crosswalks, lighting, curb & gutter with a 2-foot grass 

strip, full rural shoulders, and improved drainage. The project length is approximately 0.4 miles.

Total Parcels 0 Acquired 0 Remaining 0

Project Phase: Design

$186,995 $0 $186,995

$35,280 $0 $35,280

2012 HPP

2014 LOC

LOC2016

2016 HPP

GDOT approved concept. Facilities and Transportation Services (FTS) department issued notice to proceed to consultant 

for preliminary plans. On December 14, ARC processed the fourth quarter TIP amendment of 2012 granting the County 

federal funds for the Right-of-way, utility relocation and construction of the project. Consultant is finalizing 

environmental document and preliminary plans and is looking to schedule a preliminary field plan review with GDOT.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 10/20/2009 A 7/12/2012 A $54,420 $24,580

10/29/2009 A 2/21/2013 $34,575 $5,749

7/23/2012 A 1/29/2013 $26,865 $0

11/1/2012 5/1/2013 $27,980 $0

5/1/2013 11/1/2014 $106,435 $0

8/1/2013 8/1/2014 $0

10/15/2015 1/30/2015 $0

10/15/2015 10/26/2016 $0

PROJECT STATUS:

$600,000

$500,000

$1,850,000

ActualProject

75

14

$200,000 $0 $50,000 Final

$480,000 $0 $120,000 Concept

$400,000 $0 $100,000 Concept

$1,480,000 $0 $370,000 Concept

$250,000

$600,000

$500,000

$1,850,000

$2,560,000 $0 $640,000 $3,200,000

Cost

$28,000 $0 $28,000 11Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 13



Fulton County Department of Public Works

Intersection Improvement

7

FS-217ARC No. PI 731830

T244 Campbellton Road @ Boat Rock/New Hope Rd

District

This is a three-legged un-signalized intersection. The Boat Rock Road/New Hope Road intersection is located within 100 

feet of the center of the Campbellton Road intersection. The proximity of these two intersections creates safety and 

operational issues along both Boat Rock Road and New Hope Road. The project proposes an urban single-lane roundabout 

for the Boat Rock Road/New Hope Road intersection and a traditional signalized intersection at Boat Rock and 

Campbellton Road.  These improvements will rectify the safety and operational issues. Also, the project will provide 

pedestrian facilities to connect to planned sidewalks along Campbellton Road, Boat Rock Road, and New Hope Road.

Total Parcels 19 Acquired 0 Remaining 19

Project Phase: RFP

$33,984 $0 $33,984

$0 $0 $0

2013 LOC

2015 LOC

2015

2015 FED

GDOT approved concept report. County negotiated additional funding with GDOT for subsequent project phases. On 

December 14, ARC processed the fourth quarter TIP amendment of 2012 granting the County federal funds for the Right-

of-way, utility relocation and construction of the project. Fulton County will soon enter into subsequent agreements with 

GDOT. Also, County will begin to advertise as soon as GDOT issues a Notice to proceed.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 12/1/2009 A 7/27/2011 A $33,984

TBD TBD

TBD TBD

TBD TBD

TBD TBD

8/12/2014 8/12/2015

2/2/2015 7/2/2015

2/2/2015 2/2/2016

PROJECT STATUS:

$1,900,000

$375,000

$2,520,000

ActualProject

100

0

$280,000 $0 $70,000 Concept

$0 $0 $1,900,000 Concept

$0 $0 $375,000 Concept

$0 $2,520,000 $0 Concept

$350,000

$1,900,000

$375,000

$2,520,000

$280,000 $2,520,000 $2,345,000 $5,145,000

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 14



Fulton County Department of Public Works

Sidewalks

7

ARC No. PI 

T245 Fairburn Road Pedestrian Improvements

District

The project limits on Fairburn Road are approximately from Village Drive to 650 feet South of Cascade Road. The project 

will replace sidewalks and install new sidewalks to be in compliance with the Americans with Disabilities Act (ADA). The 

upgrade will include transit amenities, realignment of Utoy Springs Road and Fairburn Road with additional turn lanes and 

signalization. The typical section includes two 12-foot lanes, curb and gutter, a 2-foot stamped concrete, a 10-foot multi-

use path on the East side and a 6-foot wide  sidewalk on the West side.

Total Parcels 0 Acquired 0 Remaining 0

Project Phase: Design

$70,000 $0 $70,000

$0 $0 $0

2010 FED

2013 FED

Consultant completed and is making revisions to utility plans in accordance with GaPower standards . Consultant will 

schedule a final field plan review (PFPR) in January 2013.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report N/A N/A

N/A N/A

N/A N/A

N/A N/A

3/31/2011 A 2/27/2013 $70,000 $66,520

N/A N/A

3/15/2013 6/29/2013

3/15/2013 11/25/2013

PROJECT STATUS:

$0

$250,000

$750,000

ActualProject

0

0

$70,000 $0 $0 Final

$0 $0 $0

$0 $0 $250,000 Concept

$750,000 $0 $0 Concept

$70,000

$0

$250,000

$750,000

$820,000 $0 $250,000 $1,070,000

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 15



Fulton County Department of Public Works

Culvert Replacement

7

ARC No. PI 

T246 Cascade Road @ Niskey Creek

District

The project, located at the intersection of Cascade Road and Wilson Mill Road, consists of the replacement of a 12.5-foot 

wide, 9-foot high, and 80-foot long poured in place, non-reinforced arched concrete culvert. The existing structure will be 

replaced with a permanent box culvert or con/span precast bridge structure and new roadway.

Total Parcels 3 Acquired 0 Remaining 3

Project Phase: ITB

$0 $0 $0

$0 $0 $0

2013

The culvert will be removed and treated as a separate project. The Invitation to Bid (ITB) is in preparation with an 

anticipated  release in January 2013. Right-of-way negotiations are underway. GEMA approved a time extension 

(09/24/12) to complete the permanent work.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 6/1/2010 8/1/2010

N/A N/A

8/30/2010 12/1/2010

N/A N/A

12/31/2010 1/31/2011

N/A N/A

3/01/2013 9/24/2013

PROJECT STATUS:

$0

$50,000

$664,039

ActualProject

0

0

$0 $0 $114,277

$0 $0 $0

$0 $0 $50,000

$0 $0 $664,039

$114,277

$0

$50,000

$664,039

$0 $0 $828,316 $828,316

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 16



Fulton County Department of Public Works

ATMS

7

ARC No. PI 

T248 Traffic Control Center

District

This project is to bring major corridors off-system signals into the Traffic Control Center (TCC) facility. Traffic data 

collected from signalized intersections will be displayed remotely at the County's TCC where staff can access the signals, 

troubleshoot and make signal adjustments.

Total Parcels 0 Acquired 0 Remaining 0

Project Phase: Construction

$0 $0 $0

$0 $0 $0

2010 LOC

2010 LOC

Project is currently under construction. Work at the county facility at the airport on Fulton Industrial Boulevard includes 

wiring and signal upgrades. County requested permits from GDOT for future fiber connection.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report N/A N/A

N/A N/A

N/A N/A

N/A N/A

N/A N/A

N/A N/A

N/A N/A

7/21/2010 12/31/2012

PROJECT STATUS:

$0

$0

$624,000

ActualProject

0

0

$0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $624,000

$0

$0

$624,000

$0 $0

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 17



Fulton County Department of Public Works

Sidewalks

7

ARC No. PI 0010015

T249 Safe Routes to School (Love Nolan, Sandtown, and Seaborn Lee)

District

Pedestrian improvements at Love Nolan Elementary School, Sandtown Middle school, and Seaborn Lee Elementary 

School to include, but not limited to, installation of 5 or 10-foot wide sidewalks, crosswalks, and reconstruction of ramps to 

ADA standards.

Total Parcels 0 Acquired 0 Remaining 0

Project Phase: Design

$0 $0 $0

$0 $0 $0

2011 STATE

2014 STATE

GDOT has brought this project in-house for Design and will be tasking out the environmental document.  The Concept has 

been approved on December 12. Survey is underway and preliminary design will start in January 2013. Project will be 

constructed within the right-of-way and the construction letting is scheduled for July 2013.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report TBD 12/12/2012

TBD TBD

1/15/2013 3/01/2013

N/A N/A

3/02/2013 7/13/2013

N/A N/A

TBD TBD

7/01/2013 2/02/2014

PROJECT STATUS:

$0

$0

$0

ActualProject

0

0

$0 $424,500 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$424,500

$0

$0

$0

$0 $424,500 $0 $424,500

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 18



Fulton County Department of Public Works

Intersection Improvement

7

ARC No. PI 

T250 Butner Road at Camp Creek Parkway

District

The proposed Butner Road Project is a capacity project that begins at the intersection of Camp Creek Parkway and extends 

approximately one thousand feet to the north along Butner Road. The project consists of widening the existing Butner 

Road by adding left and right turn-lanes, providing a nature trail at-grade crossing and updating the intersection 

signalization. Project is an element of T227, the replacement of the bridge on Butner Road over Camp creek.

Total Parcels 5 Acquired 0 Remaining 5

Project Phase: Design

$86,581 $0 $86,581

$0 $0 $0

2011 LOC

2013 LOC

LOC2015

2015 LOC

Final plans and right-of-way plans are 70% and 78% complete, respectively. The right-of-way acquisition and the 

construction phases of the project are currently unfunded . A final field plan review (PFPR) will be scheduled in 

conjunction with the bridge project, T227.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 6/20/2011 A 12/1/2011 A

N/A N/A

12/19/2011 A 4/30/2012 A

8/16/2012 A 2/28/2013

8/16/2012 A 6/30/2013

11/23/2013 8/1/2014

10/9/2014 10/20/2015

10/9/2014 12/16/2015

PROJECT STATUS:

$160,000

$150,000

$1,217,913

ActualProject

0

0

$0 $0 $86,581 Final

$0 $0 $160,000 Preliminary

$0 $0 $150,000 Preliminary

$0 $0 $1,217,913 Preliminary

$86,581

$160,000

$150,000

$1,217,913

$0 $0 $1,614,494 $1,614,494

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 19



Fulton County Department of Public Works

Study

7

ARC No. PI 

T251 South Fulton Comprehensive Transportation Plan

District

Unincorporated Fulton County and the municipalities of Chattahoochee Hills, College Park, East Point, Fairburn, 

Hapeville, Palmetto, and Union City, will develop a Comprehensive Transportation Plan (CTP) that will be used as input in 

the regional transportation planning process.  The CTP Program will assist local governments by clearly defining 

jurisdiction-wide goals, needs, and priorities and will also address connections between land use and transportation.

Total Parcels 0 Acquired 0 Remaining 0

Project Phase: Design

$595,087 $0 $595,087

$0 $0 $0

2012 FED

The Facilities and Transportation Services (FTS) department and the consulting team met with the Policy committee and 

the Stakeholders on November 15 and 27, respectively. Consultant completed the existing conditions and the needs 

assessment reports. A series of public and group  meetings are scheduled for January 2013.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 7/16/2012 A 6/30/2013 $595,087

N/A N/A

N/A N/A

N/A N/A

N/A N/A

N/A N/A

N/A N/A

N/A N/A

PROJECT STATUS:

$0

$0

$0

ActualProject

0

0

$476,070 $0 $119,017 Final

$0 $0 $0

$0 $0 $0

$0 $0 $0

$595,087

$0

$0

$0

$476,070 $0 $119,017 $595,087

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 20



Fulton County Department of Public Works

Sidewalks

7

ARC No. PI 0010403

T252 SRTS at Bethune Elementary School

District

Pedestrian improvements at Bethune Elementary School to include installation of 5-foot wide sidewalks, crosswalks, and 

reconstruction of ramps to ADA standards along both sides of 1) Carriage Lane from Guildford Lane to Middleburg Drive 

and 2) Ocean Drive from Carriage lane to the school and 3) on the east side of Old Carriage Drive from Old Spanish Trail 

to Carriage lane.

Total Parcels 0 Acquired 0 Remaining 0

Project Phase: Design

$0 $0 $0

$0 $0 $0

2012

N/A

N/A

2014

GDOT District 7 staff is designing the plans. On November 16, GDOT held a concept meeting with Fulton County staff 

and school representatives. GDOT staff completed the concept and submitted report for approval.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report TBD 12/12/2012

03/04/2013 04/05/2013

1/15/2013 3/01/2013

TBD TBD

3/02/2013 7/13/2013

N/A N/A

TBD TBD

7/01/2013 2/02/2014

PROJECT STATUS:

$0

$0

$500,000

ActualProject

0

0

$0 $50,000 $0

$0 $0 $0

$0 $0 $0

$0 $500,000 $0

$50,000

$0

$0

$500,000

$0 $550,000 $0 $550,000

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 21



Fulton County Department of Public Works

Bridge Replacement

7

ARC No. PI 

T253 Porter Terry Road over little Pea Creek

District

Bridge has a sufficiency rating of 7.0. The structure is in poor condition with scour and erosion at both abutments. A 

replacement substructure is required to upgrade this structure to a point where posting is no longer required.

Total Parcels 0 Acquired 0 Remaining 0

Project Phase: RFP

$0 $0 $0

$0 $0 $0

TBD TBD

TBD TBD

TBDTBD

TBD TBD

Schedule, detailed scope and project cost information are to be determined.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD TBD

PROJECT STATUS:

$0

$0

$0

ActualProject

0

0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0

$0

$0

$0

$0 $0 $0 $0

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 22



Fulton County Department of Public Works

Bridge Replacement

7

ARC No. PI 

T254 Cochran Road over Deep Creek

District

Bridge has a sufficiency rating of 12.93. The structure is in poor condition with minor corrosion. This structure requires 

posting due to the low original design capacity of the structure. A replacement substructure is required to upgrade this 

structure to a point where posting is no longer required.

Total Parcels 0 Acquired 0 Remaining 0

Project Phase: RFP

$0 $0 $0

$0 $0 $0

TBD TBD

TBD TBD

TBDTBD

TBD TBD

Schedule, detailed scope and project cost information are to be determined.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD TBD

PROJECT STATUS:

$0

$0

$0

ActualProject

0

0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0

$0

$0

$0

$0 $0 $0 $0

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 23



Fulton County Department of Public Works

7

ARC No. PI 

T255 Cochran Road over Camp Creek

District

Bridge has a sufficiency rating of 39.69. The structure is in satisfactory condition. The structure requires posting due to the

low original design capacity of the structure. A replacement substructure is required to upgrade this structure to a point 

where posting is no longer required.

Total Parcels 0 Acquired 0 Remaining 0

Project Phase: RFP

$0 $0 $0

$0 $0 $0

TBD TBD

TBD TBD

TBDTBD

TBD TBD

Schedule, detailed scope and project cost information are to be determined.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD TBD

PROJECT STATUS:

$0

$0

$0

ActualProject

0

0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0

$0

$0

$0

$0 $0 $0 $0

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 24



Fulton County Department of Public Works

Sidewalks

7

ARC No. PI 762527

T256 Danforth Road Sidewalks

District

The project scope includes the installation of 5-foot concrete ADA (Americans with Disabilities Act) compliant sidewalks 

on both sides of Danforth Road from New Hope Road to Regency Center Drive, and on the south side of Danforth Road 

from Regency Center Drive to Reunion Place.  Additional elements will include maintaining the 4-way stop at the corner 

of Danforth Road and New Hope Road, ADA compliant wheelchair ramps, concrete curb and gutter, a 2- foot grass strip, 

street trees, drainage and piping structures as needed.

Total Parcels 39 Acquired 39 Remaining 0

Project Phase: Design

$0 $0 $0

$0 $0 $0

2012 N/A

2012 TBD

LOC2013

2013 FED

City of Atlanta staff opened construction bids and will submit recommendations for the most responsive bidder to the 

Council for approval. Upon approval, staff will finalize  contractual matters and issue a Notice to Proceed to consultant.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 10/27/2010 A 3/30/2011 A

3/30/2011 A 8/02/2012 A

3/30/20011 A 10/20/2011 A

6/29/2011 A 12/20/2011 A

10/20/2011 A 8/20/2012 A

12/20/2011 A 8/10/2012 A

2/27/2013 6/24/2013

2/27/2013 12/20/2013

PROJECT STATUS:

$250,000

$114,502

$1,174,221

ActualProject

0

0

$0 $301,654 $18,346 Final

$0 $250,000 $0 Final

$0 $114,502 $0 Final

$652,800 $521,421 $0 Bid

$320,000

$250,000

$114,502

$1,174,221

$652,800 $1,187,577 $18,346 $1,858,723

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 25



Fulton County Department of Public Works

Multi-Use Trail

7

ARC No. PI 0011694

T257 Wolf Creek Multi-use Trail

District

The project consists of a 10 to 12-foot wide paved trail that will begin north at Enon Road to approximately 200 feet of the 

Merk landfill. The proposed project, part of a Trail Plan, adopted by the Fulton County Board of Commissioners on 

September 16, 2009, will provide access to numerous recreational resources, library, parks, and residences within Wolf 

Creek.  It will serve as a means to better connect existing communities, parks and recreational facilities, provide access to 

recreational, connection to Wolf Creek Country club, Piedmont Driving Club golf course, the Wolf Creek amphitheater, 

the proposed library and the Public Safety Training Center.

Total Parcels 0 Acquired 0 Remaining 0

Project Phase: Design

$114,000 $0 $114,000

$0 $0 $0

2013 LOC

N/A N/A

N/AN/A

2014 TE

On September 4, 2012, the Facilities and Transportation Services (FTS) issued a notice-to-proceed to CHA consulting. 

CHA prepared and submitted initial concept report to GDOT for review. An open house meeting to solicit public input on 

concept is scheduled for January 8, 2013.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report 10/31/2012 A 3/11/2013 $28,750

12/10/2012 5/13/2013 $18,000

1/14/2013 6/28/2013 $29,500

1/17/2013 7/19/2013 $5,000

7/1/2013 9/20/2013 $38,600

7/22/2013 10/11/2013

6/15/2014 8/15/2014

2/15/2014 12/15/2014

PROJECT STATUS:

$25,000

$0

$1,250,000

ActualProject

0

0

$0 $0 $114,000 Final

$0 $0 $25,000 Concept

$0 $0 $0

$1,000,000 $0 $250,000 Concept

$114,000

$25,000

$0

$1,250,000

$1,000,000 $0 $389,000 $1,389,000

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 26



Fulton County Department of Public Works

Intersection Improvement

7

ARC No. PI 0010347

T258 Campbellton Road @ Stonewall Tell Road

District

The proposed  project is approximately 1,800  feet long and requires the realignment of Campbellton Road to improve  

sight  distance  due to the existing high point of the roadway.   In addition,  Stonewall  Tell  Road  would  be  realigned   

approximately 165  feet  to  the  west  to  improve  the intersection skew  angle.  The intersection would  also be improved  

by adding  left and  right turn  lanes.

Total Parcels 0 Acquired 0 Remaining 0

Project Phase: Design

$0 $0 $0

$0 $0 $0

TBD TBD

TBD TBD

TBDTBD

TBD TBD

GDOT contracted with Atkins company to design the project. Concept and environmental documents are underway.

DESCRIPTION:

R.O.W. DATA:

CONTRACT INFORMATION:

Original Contract Change Orders Total Contract Percentage

Prime:

MFBE Participation:

PROJECTED COST:

Type Federal State/City Local Projected Costs

Design:

ROW:

Utilities:

Construction:

Total:

COMMENTS:

StatusPhase Fiscal Year

Certified:

Phase Start CostFinish Cost

Design

Construction

Utility Relocation

ROW Acquisition

Final Plans

ROW Plans

Preliminary Plan

Environmental

Concept Report TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD TBD

PROJECT STATUS:

$0

$0

$0

ActualProject

0

0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0

$0

$0

$0

$0 $0 $0 $0

Cost

$0 $0 $0 0Other:

Note:

Funds

Schedule date followed by an 'A' denotes an actual date 27
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Quarterly Studies Status Updates 
Fourth Quarter 2012: October 01 – December 31
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I. REGIONAL TRANSPORTATION PLAN (2040) 

Project Sponsor 
Atlanta Regional Commission 

Project Type 
Transportation Plan 

Project Team 
Staff 

Purpose 
PLAN 2040 is the metro Atlanta area’s 
plan to accommodate economic and 
population growth sustainability over the 
next 30 years. It integrates the Regional 
Transportation Plan and Regional 
Development Plan into one unified policy 
framework. 

PLAN 2040 Vision and Goals 
The PLAN 2040 vision statement, 
visionary leadership for sustainable growth 
by balancing environmental responsibility, 
economic growth and social needs while 
maximizing benefits to all, was adopted by 
the ARC Board and supported by three 
goals. 

• Goal #1: Lead as the Global Gateway to the South 

• Goal #2: Encourage Healthy Communities 

• Goal #3: Expand Access to Community Resources 

PLAN 2040 Objectives 

•••• Increase mobility options for people and goods. 

•••• Foster a healthy, educated, well trained, safe, and secure population. 

•••• Promote places to live with easy access to jobs and services. 

•••• Improve energy efficiency while preserving the region’s environment.

•••• Identify innovative approaches to economic recovery and long-term prosperity.

Occurrences during the fourth quarter of 2012 
I. Actions Taken 

• PLAN 2040 RTP/TIP Amendment #1unanimously approved.

• 2013 Unified Planning Work Program unanimously approved. 

• Functional Classification Change, SR-20 in Gwinnett County unanimously 
approved. 

II. Transportation Improvement Program (TIP) project Solicitation 
On December 14, ARC processed the fourth and last TIP administrative modifications of 2012 
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III. Plan 2040 

• Planning Teams 

ARC established three planning teams. On November 30, they held their kick-off 
meetings. They are: 

• Roadway and Bridge Preservation – lead by ARC staff, Byron Rushing 

ARC gave a brief overview of the subcommittee’s purpose and role.  The 
subcommittee established the following preservation goals:

o Review existing PLAN 2040 roadway and bridge preservation funding levels,

o Evaluate various scenarios for funding levels and outcomes of preservation 

investments, and

o Evaluate existing PLAN 2040 preservation policies and recommend changes as 

needed.

• Managed Lanes – lead by ARC staff,  Dahshi Marshall
In PLAN 2040, there is $7.1 B committed for the managed lanes program.  The 
subcommittee will focus on three areas in developing recommendations for the PLAN 
2040 update - design concepts, funding, and prioritization.

• Roadway Capacity and Operations - lead by ARC staff, Kofi Wakhisi 
The subcommittee established the following role in developing recommendations for 
the PLAN 2040 update:  Provide technical and policy direction for the roadway 
operations and capacity element for the PLAN 2040 update by: 
o re- aligning federal, state, regional and local priorities; 
o providing roadway project selection and evaluation guidance, and  
o exploring and communicating strategies for �doing more with less

• Unified Growth Policy Update
On December 5, ARC adopted the PLAN 2040 Regional Agenda Annual Update for the 
10-county area.  

• New proposed schedule, including milestones are tabulated below: 

Milestones Time Period 

Finalize Financial and Socioeconomic Forecasts Jan- Mar 2013

Complete Project Evaluations Jan- Mar 2013

Finalize Project Decisions Early April 2013

Public Comment Period May-June 2013

ARC Approval July 2013

GRTA Review/Action August 2013

Conformity Determination Received Late August/Sept 2013

Next Steps 
ARC to take actions on the new Atlanta Urban Area Boundary 
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II. REGIONAL TRANSIT COMMITTEE (RTC) 

Project Sponsor 
Atlanta Regional Commission 

Project Type 
Transit Plan

Project Team 
Staff 

Purpose 
The Regional Transit Committee was established as a policy 
committee of the Atlanta Regional Commission in January 2010, 
to focus on issues of regional transit planning, funding and 
governance. The RTC builds upon the work of its predecessors, 
the Transit Implementation Board (TIB) and the Transit 
Planning Board (TPB). 

Occurrences during the fourth quarter of 2012 

Committee unanimously adopted the technical update to 
Concept 3, which includes a project list and map. 

Next Steps 
Incorporate the recommendations of the technical report into the upcoming PLAN 2040 update. 
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III. NORTHWEST CONNECTIVITY STUDY 

Project Sponsor 
Georgia Regional Transportation Authority (GRTA) 

Project Type 
Transit  

Project Team 
GDOT Staff 

Purpose 
Explore transportation connections among activity 
centers within the I-75 corridor. The corridor is centered 
on US41 and bounded by Midtown Atlanta on the south, 
Town Center on the north. 

Background Information 
GRTA, in collaboration with the Federal Highway 
Administration, the Federal Transit Administration, and 
GDOT completed the draft Alternative Analysis 
(AA)/DEIS (Draft Environmental Impact Statement). 
The AA/DEIS defines the alternatives, identifies 
associated capital and operating costs, and describes 
potential transportation and environmental effects and 
mitigation measures. The AA/DEIS, a requirement of 
the National Environmental Policy Act (NEPA), will be used to 1) make a decision on whether to 
implement the project, and 2) to select one of the project alternatives as the preferred alternative. 

Early in 2008, GRTA issued a stop work order to consultant (Parsons Brinckerhoff) until a source of 
financing, including public-private partnership (P3), is identified to fund the project.  Additionally, 
GRTA, in consultation with GDOT, are contemplating other design alternatives that include the addition 
of two lanes in each direction with tolling as well as two reversible lanes along I-75. The alternatives and 
the cost estimates are tabulated below: 

Cost Estimates 

Alternatives Costs

High Occupancy Vehicles (HOV)/Toll $3,520,000

High Occupancy Vehicles (HOV)/Toll/TSM $3,920,000

High Occupancy Vehicles (HOV)/Toll/BRT $4,070,000

High Occupancy Vehicles (HOV)/Toll/Reduced BRT $3,800,000

Reversible Lanes $1,045,000

Occurrences during the fourth quarter of 2012 
RFP released on 12/7/2012 

Next Steps 
To be determined  
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IV. BELT LINE IMPLEMENTATION 

Project Sponsor 
Atlanta Development Authority 

Project Type 
Masterplan 

Purpose 
� Improve local and regional mobility 
� Address transit accessibility and connectivity, 

especially with MARTA system 
� Support the City of Atlanta’s redevelopment, 

recreational, and greenspace plans. 
� Support the City of Atlanta’s regional growth 

management strategies 

Study Background 
In 2005, the Atlanta City Council approved the Beltline 
Redevelopment Plan that outlines a 25-year vision for the 
rail project. In July 2006, the Council approved the BeltLine Five Year Work Plan, which delineated the 
priorities, goals, organizational structure, and a $427 million budget for the first five years of the project. 
The Atlanta BeltLine Inc. (ABI), an affiliate of the Atlanta Development Authority, is the entity tasked 
with planning and executing the implementation of the BeltLine in partnership with the BeltLine team 
including City of Atlanta Departments. To achieve the necessary level of detail, the BeltLine was divided 
into ten master planning subareas. Once the subarea plans are complete, each will be a standalone 
document, but they will all fit together seamlessly as one master plan for the entire Beltline.  

Occurrences during the fourth quarter of 2012 

• Record of Decision (ROD) issued to Federal Highway Administration 

• Eastside Trail dedicated in October 

• Removed the Edgewood Avenue Bridge 

Next Steps 
Construction of the Edgewood Avenue Bridge to begin in early 2013 through Spring 2014 
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V. GA-400 CORRIDOR STUDY 

Project Sponsor 
Metropolitan Atlanta Rapid Transit Authority (MARTA) 

Project Type 
Study 

Purpose 
Provide reliable, convenient, efficient and sustainable transit 
service in the GA 400 corridor by: 

• Providing high capacity transit 

• Improving transit linkages and coverage 

• Enhancing Mobility and accessibility 

Study Background 
The GA 400 Corridor Transit Initiative involves investigating the 
need for high-capacity transit connections between the Perimeter 
Center area near the interchange of I-285 and GA 400 in the City 
of Sandy Springs and McGinnis Ferry Road in northern Fulton 
County. The corridor draws commuters from throughout the 
region and is the origin point for many commuter trips bound for 
central Atlanta, Gwinnett, and Cobb Counties. These conditions 
have created high levels of traffic congestion on GA 400 and the 
few east-west arterials which cross the expressway.

The study will result in the identification of a specific alignment 
and technology or locally preferred alternative (LPA) that best 
meets the transit needs for the corridor. Once this selection has been made an environmental impact 
statement (EIS) will be developed followed by engineering and design activities. 

Occurrences during the fourth quarter of 2012 
On November 14, 2012, consultant held a steering committee meeting to: 

• Outline their accomplishments thus far; 

• Share major findings and recommendations from the fatal flaw analysis 

• Present an overview of the Screen 1 Analysis 
o Transit Technologies 
o Screen 1 Alternatives 
o Preliminary findings  

• Share lessons learned 
o ROW along SR-9 will present cost and travel time challenges 
o Alignments outside of GA 400 ROW may potentially impact more of the community 
o Moderate potential impact to environmental features for all alignments 
o HRT and LRT will have highest capital costs 

• Solicit input on potential transit connection options. 

Next Steps 

• Incorporate PSC Input into Station Area Development

• Finalize Screen 1 Analysis. 


